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DATE:

United States Environmental Protection Agency
Pollution Report

EPA Region 5 Records Ctr.

HEADING ]

N 304868

April 1, 1997

SUBJECT: Pcllution Report for the Dayton Electroplate Site,

FROM:

TO:

Dayton, Montgomery County, Ohio.

Steve Renninger, 0OSC, U.S. EPA, Region V ERB, Cincinnati,

OCH (ERU/REGV)
E. Watkins, USEPA, OSWER, Wash. DC.........¢ . u... (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL.......uuuieeeneneunnn. (VIA LAN)
J. El-Zein, Chief, RS-1, Grosse Ile, MI.............. (VIA LAN)
A. Lilly, ESS, Chicago, ILi. ... uuuuuiieemunennnnnnn.. (VIA LAN)
G. Narsete, Ofc Pub Affairs, Chicago, IL............. (VIA LAN)
J. DeLeon, USEPA, ORC, Chicago, IL.........vivuuenen.. (VIA LAN)
E. Rothschild, Ohio EPA, Dayton, OH............... (513285624¢)
D. Combs, Ohio EPA, Dayton, OH.........uuueenunnn.. (5132856404)
C. Morton, Ohio EPA, DERR, Columbus, OH........... (614644325(C)
K. Clouse, Ohio EPA, DERR, Columbus, OH........... (614644325C)
D. Hall, City of Dayton, Env. Mang., Dayton, OH...(5132282833)
A. Steele, Dayton Fire Dept., Dayton, OH.......... (513443451¢)
N. Zebrowski, City of Dayton, Code Enf.,Dayton, OH(5134434294)
B. Ring, Dayton Haz-Mat Coordinator, Dayton, OH...(5138544721)

POLREP NO. 7
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BACKGROUND

Site No: A562

Response Authority: CERCLA

NPL Status: None

Start Date: January 3, 1997
Completion Date: TBD

Latitude: 39'46.724" North
Longitude: 84'09.762" West
CERCLA Incident Category: Removal

SITE INFORMATION
A, Background:

Refer to POLREP 1 for site background information.
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B. Site Location/Description:

The DE site is located at 1030 Valley Street, Montgomery
County, Ohio. The DE site is located in an
industrial/residential area within the northeast area of
Dayton, Ohio. The DE site occupies approximately 4 acres
bordered by Valley Street and State Route 4. The DE site
includes two site buildings covering 60,000 square feet and
four separate plating lines.

RESPONSE INFORMATION
A. Current Situation:

Abandoned wastes on site included acids, cyanide, caustics,
flammable liquid, and mercury. Site security was initiated on
January 3, 1997 due to vandalism and trespassing. On January
9, 1997, the Superfund Technical Assistance and Response Team
(START) with assistance from the ERCS contractor initiated
sampling and documentation of all wastes on site. Hazard
categorization began on January 20, 1997 and was completed orn
January 24, 1997. An ERCS crew was mobilized on February 4,
1997 to begin containing the wastes and preparing them for
transportation and disposal off site. Transformers, debris,
and base-neutral liquid transported for off-site disposal
between 2/4-2/17. Chromic acid liquid, caustic liquid, base-
neutral liquid, hazardous waste, debris, and used PPE were
transported off site for disposal between 2/18-3/3, 1997.
Flammakle liquid and solid, base-neutral liquid, empty drums,
a mercury lab-pack, cyanide solid, potassium permanganate
solid, and hydrogen peroxide liquid were transported off site
for disposal between 3/4-3/19, 1997.

B. Actions Taken:

March 20, 1997 - Vat removal continued in plater 2 and plater
4 areas. Dayton Fire Department UST inspector was on site to
document the UST behind buildings 1 & 2. Two 30-yard roll-off
boxes of contaminated debris were transported off site for
disposal.

March 21, 1997 - ERCS budget ceiling increased to $1,000,000
dollars. Vat removal continued in plater 2 and 4 areas. 3735
gallons of base-neutral liquid and one 30-yard roll-off box of
contaminated debris were transported off site for disposal.
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March 22-23, 1997 - No site work. Twenty-four hour site
security remained on site.

March 24, 1997 - Dayton Sewer Department on site to inspect
sewer lines for degradation. Continued vat removal in plater
2 and 4 areas, and vat and debris removal were initiated in
plater 3 area. Two 30-yard roll-off boxes of contaminated
debris were transported off site for disposal.

March 25, 1997 - Dayton Sewer Department video-scoped the on-
site sewer lines. Video camera utilized to document
approximately 400 feet of sewer line from site waste water
treatment plant to valley street connection. Degradation of
manhole #1 concrete observed and documented. Continued vat
and dekris removal in plater 2,3, and 4 areas. Three 30-yard
roll-off boxes of contaminated debris were transported off
site fcr disposal.

March 26, 1997 - Vat and debris removal continued on plater i
and 4 areas. Three 30-yard roll-off boxes of contaminated
debris were transported off site for disposal.

March 27, 1997 - Vat and debris removal continued in plater
2,3, and 4 areas. Three 30-yard roll-off boxes of
contaminated debris were transported off site for disposal.

March 28, 1997 - Vat and debris removal continued in plater 2
3, and 4 areas. Two 30-yard roll-off boxes of contaminated
debris were transported off site for disposal.

March 29-30, 1997 - No site work. Twenty-four hour security
remained on site.

March 31, 1997 - Vat and debris removal continued in plater 3
and 4 areas, and vat removal was completed in plater 2 area.
Area of plater 1 was decontaminated to prepare for sampling
activities. Five 30-yard roll-off boxes of debris were
transported off site for disposal.

April 1, 1997 - Vat and debris removal continued on plater 3
and 4 areas. Three 30-yard roll-off boxes were transported

off site for disposal. Sampling activities to determine if

the site building concrete floor was contaminated. Samples

were collected from the cement floor and underlying soils in
all three on-site buildings.



C. Next Steps:
L Continue 24-hour site security.

L Dismantle plating line 3 for off-site disposal. Plating
lines 1,2,& 4 have been removed, including 1000 cubic yards of
F007 debris.

] Continue floor decontamination around all plating lines.

] No site work scheduled April 3-9, 1997. Integrated site
assessment sampling scheduled for April 10-11, 1997, with
OEPA. ERCS crew will re-mobilize on April 14, 1997.
LIy

D. Key Issues:

] Off site disposal of the following wastestreams is completed:
transfcrmers, chromic acid, cyanide solid, hydrogen peroxide,
caustic liquid, flammable liquid and solid, oxidizing solids,
labpacks, F006 filter cake.

V. COST INFORMATION
o Estimated costs as of March 28, 1997:
Budget Cost to Date Remaining
LI 4 Smith Technclogy 1,000,000 500,303 499,697
START 50,500 36,578 13,922
EPA Direct 39,600 13,755 25,845

Total 1,090,100 550,636 539,464




